



WATER HYDRATION SCHEDULE Providing Safe & Clean Water Every Day

Not Yet Started

In Progress

Installation Completed

FIRST PHASE

	No.	School Name	Start Date	End Date	Status	Testing Date
Å	1	Earhart	10/22/2018	10/24/2018	Completed	11/30/2018
٨		Brenda Scott	10/22/2018	10/25/2018	•	11/30/2018
0	2				Completed	
٥	3	Mackenzie	10/25/2018	10/29/2018	Completed	11/30/2018
	4	Fisher Upper	10/31/2018	11/2/2018	Completed	11/30/2018
۵	5	Randolph Vocational	11/6/2018	11/9/2018	Completed	11/30/2018
<u> </u>	6	Breithaupt Vocational	10/15/2018	11/5/2018	Completed	12/7/2018
۵	7	Fisher Lower	11/5/2018	11/6/2018	Completed	12/7/2018
۵	8	Munger	12/10/2018	12/13/2018	Completed	1/11/2019
۵	9	Davis Aerospace @ Golightly	11/1/2018	11/2/2018	Completed	12/7/2018
۵	10	East English Village	11/2/2018	11/6/2018	Completed	12/7/2018
۵	11	Diann Banks	11/2/2018	11/6/2018	Completed	12/7/2018
۵	12	Hutchinson	11/5/2018	2/22/2019	Completed	3/25/2019
6	13	Law	11/8/2018	11/9/2018	Completed	12/14/2018
۵	14	Renaissance	12/10/2018	12/14/2018	Completed	12/14/2018
6	15	JL White	12/10/2018	12/14/2018	Completed	12/14/2018
۵	16	Roberto Clemente	11/12/2018	11/13/2018	Completed	12/14/2018
6	17	Ron Brown	11/13/2018	11/15/2018	Completed	12/14/2018
۵	18	Carstens	1/3/2019	1/8/2019	Completed	1/11/2019
6	19	Duke Ellington	11/21/2018	11/24/2018	Completed	12/21/2018
۵	20	ML King	11/26/2018	11/27/2018	Completed	12/21/2018
6	21	Gompers	11/30/2018	12/3/2018	Completed	12/21/2018
۵	22	Mumford	11/28/2018	12/3/2018	Completed	1/4/2019
۵.	23	Cass Tech	12/26/2018	1/11/2019	Completed	1/18/2019
<u></u>	24	Schulze	12/4/2018	12/6/2018	Completed	1/4/2019
۵.	25	Osborn	11/20/2018	12/14/2018	Completed	1/4/2019
	26	Charles Wright	12/13/2018	12/14/2018	Completed	1/4/2019
۵.	27	Detroit School of Arts	12/17/2018	12/19/2018	Completed	1/11/2019
	28	Drew Transition Center	12/20/2018	12/28/2019	Completed	1/15/2019
<u> </u>	29	Speech & Hearing	1/2/2019	1/8/2019	Completed	1/15/2019
		, 0				

For more information: www.detroitk12.org/drinkingwater



SECOND PHASE

	No.	School Name	Start Date	End Date	Status	Testing Date
6	1	Adult Education - West Campus	12/27/2018	1/8/2019	Completed	1/15/2019
۵	2	Ann Arbor Trail	12/29/2018	1/11/2019	Completed	1/18/2019
6	3	Bagley	12/26/2018	12/28/2018	Completed	1/18/2019
۵	4	Bates	1/2/2019	1/3/2019	Completed	1/18/2019
6	5	Bow	1/9/2019	1/11/2019	Completed	1/18/2019
۵	6	Carver	1/10/2019	1/11/2019	Completed	1/23/2019
۵	7	Cody	1/14/2019	1/18/2019	Completed	1/25/2019
۵	8	Communications & Media Arts	1/17/2019	1/18/2019	Completed	1/25/2019
۵	9	Cooke	1/19/2019	1/23/2019	Completed	1/25/2019
۵	10	Dixon	1/19/2019	1/23/2019	Completed	1/25/2019
۵	11	Dossin	1/10/2019	1/12/2019	Completed	1/25/2019
۵	12	Edison	1/23/2019	1/25/2019	Completed	2/1/2019
۵	13	Emerson	1/28/2019	1/31/2019	Completed	2/8/2019
۵	14	Foreign Language & Immersion Cultural	12/27/2019	1/10/2019	Completed	1/24/2019
۵	15	Henry Ford	2/1/2019	2/2/2019	Completed	2/8/2019
۵	16	Gardner	2/4/2019	2/5/2019	Completed	2/8/2019
۵	17	Henderson	2/6/2019	2/9/2019	Completed	2/15/2019
۵	18	John R. King	1/14/2019	1/17/2019	Completed	2/8/2019
۵	19	Ludington	1/17/2019	1/19/2019	Completed	2/8/2019
۵	20	Mann	2/11/2019	2/12/2019	Completed	2/8/2019
۵	21	Palmer Park Prep	1/22/2019	1/24/2019	Completed	2/8/2019
۵	22	Pasteur	2/13/2019	2/14/2019	Completed	3/1/2019
6	23	Vernor	2/15/2019	2/15/2019	Completed	3/1/2019
۵	24	Coleman Young	1/24/2019	1/28/2019	Completed	3/1/2019
۵	25	Hutchinson @ Howe	11/5/2019	2/22/2019	Completed	3/25/2019
۵	26	Fleming	1/29/2019	1/30/2019	Completed	3/1/2019
6	27	Pulaski	1/31/2019	2/4/2019	Completed	3/1/2019
۵	28	Southeastern	2/5/2019	2/6/2019	Completed	3/1/2019



For more information: www.detroitk12.org/drinkingwater



THIRD PHASE

	No.	School Name	Start Date	End Date	Status	Testing Date
6	1	Academy of the Americas ES/MS	2/18/2019	2/26/2019	Complete	3/25/2019
۵	2	Bennett	2/20/2019	3/4/2019	Complete	3/25/2019
۵	3	Bethune	3/1/2019	3/8/2019	Complete	3/25/2019
۵	4	Burns	3/1/2019	3/8/2019	In Progress	3/11/2019
4	5	Burton	3/1/2019	3/8/2019	In Progress	3/18/2019
٨	6	Ben Carson HS of Science & Medicine	3/8/2019	3/11/2019	In Progress	3/25/2019
۵	7	Central/Durfee	3/14/2019	3/21/2019	In Progress	4/1/2019
۵	8	Clippert	3/8/2019	3/13/2019	In Progress	3/18/2019
۵	9	Davison	3/18/2019	3/24/2019	In Progress	3/25/2019
۵	10	Frederick Douglass	3/21/2019	3/25/2019	In Progress	3/25/2019
۵	11	Early Intervention	3/25/2019	3/29/2019	In Progress	4/1/2019
٨	12	Greenfield Union	3/25/2019	3/29/2019	Not Yet Started	4/1/2019
- (ð -	13	Keidan	3/25/2019	3/29/2019	Not Yet Started	4/1/2019
٨	14	Thurgood Marshall	3/30/2019	4/6/2019	Not Yet Started	4/8/2019
۵	15	Neinas	3/8/2019	3/14/2019	Complete	3/25/2019
١	16	Noble	3/30/2019	4/6/2019	Not Yet Started	4/8/2019
- (ð -	17	Nolan	4/1/2019	4/7/2019	Not Yet Started	4/8/2019
١	18	Priest	4/1/2019	4/8/2019	Not Yet Started	4/8/2019
- () -	19	Paul Robeson/Malcolm X	4/1/2019	4/3/2019	Not Yet Started	4/15/2019
۵	20	Sampson/Webber	4/8/2019	4/12/2019	In Progress	3/25/2019
Ò	21	Spain	4/8/2019	4/12/2019	Not Yet Started	4/19/2019
١	22	Thirkell	4/15/2019	4/21/2019	Not Yet Started	4/26/2019
Ò	23	Mark Twain	4/15/2019	4/21/2019	Not Yet Started	5/3/2019
۵	24	Western	4/15/2019	4/24/2019	Complete	3/25/2019
<u>()</u>	25	Westside Alternative	4/15/2019	4/24/2019	Not Yet Started	5/3/2019



For more information: www.detroitk12.org/drinkingwater



FOURTH PHASE

	No.	School Name	Start Date	End Date	Status	Testing Date
Ó	1	Adult Education - East Campus	4/22/2019	4/23/2019	Not Yet Started	5/17/2019
۵	2	Blackwell	4/22/2019	4/23/2019	Not Yet Started	5/17/2019
1	3	Brewer	4/24/2019	4/26/2019	Not Yet Started	5/17/2019
۵	4	Bunche	4/24/2019	4/30/2019	Not Yet Started	5/24/2019
Ó	5	Carleton	5/1/2019	5/2/2019	Not Yet Started	5/24/2019
٢	6	Chyrsler	5/1/2019	5/2/2019	Not Yet Started	5/24/2019
- (b	7	Clark	5/3/2019	5/6/2019	Not Yet Started	5/31/2019
۵	8	Detroit Collegiate Prep	5/7/2019	5/13/2019	Not Yet Started	5/31/2019
0	9	Denby	5/14/2019	5/15/2019	Not Yet Started	6/7/2019
۵	10	Detroit International Academy	5/16/2019	5/17/2019	Not Yet Started	6/7/2019
<u>()</u>	11	Catherine Ferguson	5/20/2019	5/21/2019	Not Yet Started	6/7/2019
۵	12	Moses Field	5/20/2019	5/21/2019	Not Yet Started	6/14/2019
1 (ð 1	13	Marcus Garvey	5/22/2019	5/25/2019	Not Yet Started	6/14/2019
۵	14	Golightly Educational Center	5/22/2019	5/27/2019	Not Yet Started	6/21/2019
- (ð	15	Harms	5/28/2019	5/30/2019	Not Yet Started	6/21/2019
۵	16	A.L. Holmes	5/31/2019	6/3/2019	Not Yet Started	6/21/2019
<u>()</u>	17	Detroit Lions	6/4/2019	6/5/2019	Not Yet Started	6/21/2019
۵	18	Marquette	6/5/2019	6/7/2019	Not Yet Started	6/28/2019
- () -	19	Mason	6/10/2019	6/11/2019	Not Yet Started	6/28/2019
۵	20	Maybury	6/12/2019	6/13/2019	Not Yet Started	7/5/2019
<u>()</u>	21	Nichols	6/14/2019	6/15/2019	Not Yet Started	7/5/2019
۵	22	Pershing	6/17/2019	6/19/2019	Not Yet Started	7/12/2019
- Ø-	23	Wayne	6/17/2019	6/19/2019	Not Yet Started	7/12/2019



For more information: www.detroitk12.org/drinkingwater