



WATER HYDRATION SCHEDULE



In Progress

Installation Completed

Providing Safe & Clean Water Every Day

	FIRST PHASE							
	No.	School Name	Start Date	End Date	Status	Testing Date		
6	1	Earhart	10/22/18	10/24/18	Completed	11/30/18		
6	2	Brenda Scott	10/22/18	10/25/18	Completed	11/30/18		
۵	3	Mackenzie	10/25/18	10/29/18	Completed	11/30/18		
6	4	Fisher Upper	10/26/18	10/29/18	Completed	11/30/18		
٨	5	Randolph Vocational	11/6/18	11/9/18	In Progress			
	6	Breithaupt Vocational	10/15/18	10/26/18	Completed	12/7/18		
٨	7	Fisher Lower	10/30/18	10/31/18	In Progress	12/7/18		
	8	Munger	11/15/18	11/19/18	In Progress			
٨	9	Davis Aerospace @ Golightly	11/1/18	11/2/18	In Progress	12/7/18		
	10	East English Village	11/2/18	11/6/18	In Progress	12/7/18		
٨	11	Diann Banks	11/2/18	11/6/18	In Progress	12/7/18		
	12	Hutchinson	11/5/18	11/6/18	In Progress	12/7/18		
٨	13	Law	11/8/18	11/9/18	In Progress	12/14/18		
	14	Renaissance	11/7/18	11/15/18	Not Yet Started	12/14/18		
۵	15	JL White	11/7/18	11/12/18	Not Yet Started	12/14/18		
	16	Roberto Clemente	11/12/18	11/13/18	Not Yet Started	12/14/18		
۵	17	Ron Brown	11/14/18	11/15/18	Not Yet Started	12/14/18		
۵	18	Carstens	11/16/18	11/18/18	Not Yet Started	12/14/18		
۵	19	Duke Ellington	11/16/18	11/19/18	Not Yet Started	12/21/18		
	20	ML King	11/20/18	11/26/18	Not Yet Started	12/21/18		
	21	Gompers	11/27/18	11/28/18	Not Yet Started	12/21/18		
	22	Mumford	11/29/18	12/3/18	Not Yet Started	12/28/18		
۵	23	Cass Tech	12/4/18	12/10/18	Not Yet Started	12/28/18		
	24	Schulze	12/11/18	12/12/18	Not Yet Started	12/28/18		
۵	25	Osborn	12/11/18	12/14/18	Not Yet Started	1/4/19		
	26	Charles Wright	12/13/18	12/14/18	Not Yet Started	1/4/19		
	27	Detroit School of Arts	12/17/18	12/19/18	Not Yet Started	1/11/19		
١	28	Drew Trainable Center	12/20/18	12/21/18	Not Yet Started	1/11/19		
۵	29	Speech & Hearing	12/21/18	12/21/18	Not Yet Started	1/11/19		



SECOND PHASE

	No.	School Name	Start Date	End Date	Status	Testing Date
۵	1	Adult Education - West Campus	12/5/18	12/5/18	Not Yet Started	1/11/19
	2	Ann Arbor Trail	12/6/18	12/6/18	Not Yet Started	1/18/19
۵	3	Bagley	12/5/18	12/6/18	Not Yet Started	1/18/19
	4	Bates	12/5/18	12/6/18	Not Yet Started	1/18/19
	5	Bow	12/7/18	12/7/18	Not Yet Started	1/18/19
	6	Carver	12/10/18	12/10/18	Not Yet Started	1/18/19
۵	7	Cody	12/11/18	12/14/18	Not Yet Started	1/25/19
	8	Communications & Media Arts	12/17/18	12/17/18	Not Yet Started	1/25/19
	9	Cooke	12/18/18	12/18/18	Not Yet Started	1/25/19
	10	Dixon	12/19/18	12/20/18	Not Yet Started	1/25/19
	11	Dossin	12/21/18	12/21/18	Not Yet Started	1/25/19
	12	Edison	12/26/18	12/26/18	Not Yet Started	2/1/19
۵	13	Emerson	12/27/18	12/27/18	Not Yet Started	2/1/19
۵	14	Foreign Language & Immersion Cultural	12/12/18	12/13/18	Not Yet Started	2/1/19
	15	Henry Ford	12/27/18	12/27/18	Not Yet Started	2/1/19
۵	16	Gardner	12/28/18	12/28/18	Not Yet Started	2/1/19
	17	Henderson	12/29/18	1/2/19	Not Yet Started	2/8/19
	18	John R. King	12/17/18	12/18/18	Not Yet Started	2/8/19
	19	Ludington	12/18/18	12/19/18	Not Yet Started	2/8/19
۵	20	Mann	1/7/19	1/7/19	Not Yet Started	2/8/19
۵	21	Palmer Park Prep	11/20/18	11/21/18	Not Yet Started	2/8/19
	22	Pasteur	1/8/19	1/8/19	Not Yet Started	2/15/19
	23	Vernor	1/8/19	1/8/19	Not Yet Started	2/15/19
	24	Coleman Young	12/19/18	12/21/18	Not Yet Started	2/15/19
۵	25	Hutchinson @ Howe	12/3/18	12/3/18	Not Yet Started	2/15/19

Not Yet Started In Progress Installation Completed



THIRD PHASE

	No.	School Name	Start Date	End Date	Status	Testing Date		
۵	1	Academy of the Americas ES/MS	1/14/19	1/18/19	Not Yet Started	2/22/19		
	2	Bennett	1/21/19	1/24/19	Not Yet Started	2/22/19		
	3	Bethune	1/25/19	1/29/19	Not Yet Started	2/22/19		
	4	Burns	1/30/19	1/31/19	Not Yet Started	2/22/19		
	5	Burton	2/1/19	2/5/19	Not Yet Started	3/1/19		
	6	Ben Carson HS of Science & Medicine	2/6/19	2/7/19	Not Yet Started	3/1/19		
۵	7	Central/Durfee	2/8/19	2/13/19	Not Yet Started	3/8/19		
	8	Clippert	2/14/19	2/18/19	Not Yet Started	3/8/19		
	9	Davison	2/19/19	2/25/19	Not Yet Started	3/15/19		
	10	Frederick Douglass	2/26/19	3/4/19	Not Yet Started	3/22/19		
	11	Early Intervention	3/5/19	3/5/19	Not Yet Started	3/22/19		
	12	Greenfield Union	3/6/19	3/7/19	Not Yet Started	3/22/19		
	13	Keidan	3/8/19	3/8/19	Not Yet Started	3/29/19		
	14	Thurgood Marshall	3/11/19	3/13/19	Not Yet Started	4/5/19		
	15	Neinas	3/14/19	3/14/19	Not Yet Started	4/5/19		
	16	Noble	3/15/19	3/19/19	Not Yet Started	4/5/19		
	17	Nolan	3/20/19	3/20/19	Not Yet Started	4/12/19		
	18	Priest	3/21/19	3/25/19	Not Yet Started	4/12/19		
	19	Paul Robeson/Malcolm X	3/26/19	3/27/19	Not Yet Started	4/19/19		
۵	20	Sampson/Webber	3/28/19	3/29/19	Not Yet Started	4/19/19		
	21	Spain	3/31/19	3/31/19	Not Yet Started	4/19/19		
	22	Thirkell	4/1/19	4/4/19	Not Yet Started	4/26/19		
	23	Mark Twain	4/5/19	4/5/19	Not Yet Started	4/26/19		
	24	Western	4/8/19	4/16/19	Not Yet Started	5/10/19		
۵	25	Westside Alternative	4/17/19	4/18/19	Not Yet Started	5/10/19		





FOURTH PHASE

	No.	School Name	Start Date	End Date	Status	Testing Date		
۵	1	Adult Education - East Campus	4/22/19	4/22/19	Not Yet Started	5/17/19		
	2	Blackwell	4/23/19	4/23/19	Not Yet Started	5/17/19		
۵	3	Brewer	4/24/19	4/25/19	Not Yet Started	5/17/19		
	4	Bunche	4/26/19	4/30/19	Not Yet Started	5/24/19		
	5	Carleton	5/1/19	5/1/19	Not Yet Started	5/24/19		
	6	Chyrsler	5/2/19	5/2/19	Not Yet Started	5/24/19		
۵	7	Clark	5/3/19	5/6/19	Not Yet Started	5/31/19		
	8	Detroit Collegiate Prep	5/7/19	5/13/19	Not Yet Started	5/31/19		
	9	Denby	5/14/19	5/15/19	Not Yet Started	6/7/19		
	10	Detroit International Academy	5/16/19	5/17/19	Not Yet Started	6/7/19		
	11	Catherine Ferguson	5/20/19	5/20/19	Not Yet Started	6/7/19		
	12	Moses Field	5/21/19	5/21/19	Not Yet Started	6/14/19		
	13	Marcus Garvey	5/23/19	5/23/19	Not Yet Started	6/14/19		
	14	Golightly Educational Center	5/24/19	5/27/19	Not Yet Started	6/21/19		
	15	Harms	5/28/19	5/30/19	Not Yet Started	6/21/19		
	16	A.L. Holmes	5/31/19	6/3/19	Not Yet Started	6/21/19		
۵	17	Detroit Lions	6/4/19	6/4/19	Not Yet Started	6/21/19		
	18	Marquette	6/5/19	6/7/19	Not Yet Started	6/28/19		
	19	Mason	6/10/19	6/11/19	Not Yet Started	6/28/19		
	20	Maybury	6/12/19	6/13/19	Not Yet Started	7/5/19		
	21	Nichols	6/14/19	6/14/19	Not Yet Started	7/5/19		
	22	Pershing	6/17/19	6/18/19	Not Yet Started	7/12/19		
۵	23	Wayne	6/19/19	6/19/19	Not Yet Started	7/12/19		

